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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT
I. HEADING
Date: September 30, 1995
Subject: Michigan Chrome and Chemical Removal Site, Detroit, Wayne
County, Michigan
From: P.C. Lall, 0SC, U.S. EPA, RS1l, Grosse Ile, MI
To:
K. Mould, USEPA, OSWER, Washington, D.C. . . . . . . . . . . (LAN MAIL)
R. Karl, Chief, EERB, Chicago, IL . . . . . . . . . . . . . . (LAN MATL)
J. El1-Zein, Chief RS1, Grosse Ile, MI . . . . . . . . . . . . (LAN MAIL)
W. Messenger, Chief ESS, Chicago, IL . . . . . . . . . . . . (LAN MAIL)
W. Ryczek, ESs, Chicage, IL . . . . . . . . . . . . . . . . . (LAN MAIL)
R. Smith, ORC, Chicago, IL . . . . . . . . . « « « « « « . . (LAN MAIL)
V. Narsete, EERB, Chicago, IL . . . . . . . . . . . . . . . . [(LAN MAIL)
L. Fabinski, ATSDR, Chicago, IL . . . . . . . . . . . . . . . (LAN MAIL)
G. Carpenter, MDEQ, Detroit, MI . . . . . . . . . . . . . . . . (E-mail)
B. Boyle, MDCH, Lansing, MI . . . e e e e e v . . o < . . . {E-mail)
S. Lile, City of Detroit, Detroit, MI e« -« « <« <« <+« < < . (E-mail)
M. Chezik, DOI, Philadelphia, PA . e+ v « « (E-mail)
Duty Officer, National Response Center, Washlngton, D.C. . « . (E-mail)
POLREP No.: 13 (Final)
II. BACKGROUND
Site No.: B550
Delivery Order Numbers: 0011
Response Authority: CERCLA
Cerclis Number: MID005378161
NPL Status: No
MDEQ Notification: Yes
Latitude/Longitude: 42° 23' 50" North/83° 00' 5" West
Start Date: December 10, 1998
Completion Date: July 22, 1999

IIT. SITE INFORMATION
A. Incident Category
CERCLA fund removal site.

B. Site Description

See POLREP #1.
IV. RESPONSE INFORMATION
A. Situation
1. Current situation
A1l surface removal activities have been completed. Results from extent
of contamination sampling utilizing a Geoprobe sampling system revealed

subsurface contamination with hazardous levels of cadmium and chromium
in the concrete floor and underlying soil of the site, along with



plating sludge located benedth the concrete floor and in the wastewater
treatment system. EPA Superfund Site signs have been posted along the
fence surrounding the site, and at entrances to the main building to
warn of hazardous chemicals located on site.

2. Removal activities to date: July 23 - September 29, 1999.

No on-site activities have taken place during this time period.
Analytical data package from the Geoprobe samples was completed and
evaluated.

Planned Removal Activities

None.

Next Steps

Because  of grossly contaminated sub-floors, concrete, drainage
structures, and sub-soils, Superfund signs have been posted on the
fence, as well as outside the buildings. This site will be referred to
local and state agencies for further removal/remedial investigations and
possible Brownfield action based upon future land use plans.

Key Issues

L Potentially responsible party (PRP) has contracted Conestoga-Rover
and Associates (CRA), Romulus, Michigan, to oversee the EPA’s
activities.

COST INFORMATION

Estimated START costs as of 7/23/99 = $§ 64,812.50
Estimated ERRS costs as of 4/22/99 = $264,500.00



